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Purpose 
In accordance with the Memorandum of Understanding SEP 14 (MOU) for Alternative 
Contracting Process, the CMGC Phase II report is to address the following issues from Section 
4.1: 

• Discuss the evaluation criteria applicable to the project. 

• A special focus of the innovations used and an analysis of the savings. 

• Provide a comparative analysis between the project final cost and the Independent Cost 
Estimate (ICE). 

• Provide project data that will aide in the formulation of the Annual Report of all projects 
to be submitted to FHWA. 

 Evaluation criteria as outlined in the MOU are as follows: 

A. Design and Constructability 
B. Innovation 
C. Project Schedule 
D. Risk 
E. Learning opportunities 
F. Environmental Stewardship 
G. Benefit to the Public 

Furthermore, the Utah Department of Transportation (UDOT) has outlined additional 
information that is required in this report for internal evaluation.  This information includes a 
discussion of change orders, a comparison of overruns and under runs, comparison of 
advertising date vs. the signed construction contract date, explanation of extensions of project 
scope. 

This report focuses on the implementation of the CMGC process to the I‐215; 4500 South Bridge 
Replacement; Salt Lake County project number F‐I215(126)13, located in UDOT Region 2 area.  
This project constitutes the “bridge project” for this region in accordance with the Process 
(Section 3) of the MOU. 

Project Overview 
Located near Holladay, Utah, the project was to completely replace the 4500 South bridge over 
I‐215. To minimize impacts to the public, the bridge deck was constructed completely outside of 
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the roadway, limiting impacts to drivers and reducing user costs. The bridge was constructed 
completely outside of the roadway, limiting impacts to drivers and reducing user costs. The 
bridge was moved into place in one weekend using Self Propelled Modular Transports (SPMT). 
The roadway impacts for a typical reconstruction process would have been approximately six 
months. Instead, the impacts were reduced to two and a half days.   

UDOT contracted with Michael Baker Jr. Engineers in November 2006 to provide engineering 
services. Ralph L. Wadsworth Construction was selected as the contractor for both the design 
and construction phases. For the Independent Cost Estimation (ICE), UDOT contracted with 
Stanton Constructability Services.   

This project began in early spring with the goal of completion by the end of the construction 
season. Soon after the designer and contractor were hired, a date for moving the bridge into 
place was set for late October. The CMGC process was critical for meeting this schedule because 
the contractor was able to begin construction and procurement activities before design was 
complete. 

Construction Costs 
The programmed budget for this project by UDOT was $6,600,000.00. The total construction 
costs before accounting for overruns came to $7,298,790.12. In order to meet the short 
timeline, the construction was broken into two phases. The contractor began phase 1 within one 
month of getting under contract.  Phase 1 entailed procurement of the steel girders, and 
construction of the substructure. Phase 2 included the construction of the superstructure, 
moving the bridge into place, and demolition of the old bridge. Table 1 shows a summary of 
construction costs. 

TABLE 1 – Total Project Construction Cost 

Contract Amounts  Engineer’s 
Estimate 

(EE) 

Independent 
Cost Estimate 

(ICE) 

Awarded 
Bid 

% of EE  % of ICE 

Programmed Amount: $6,600,000.00 
Original Contract  $4,036,311 $3,984,584 $3,995,048 ‐1.02%  +0.26%
Change Order 1  $2,636,201 $2,709,995 $2,710,361 +2.81%  <1%
Change Order 2  $570,440  
Change Order 3  $22,940  
Total  $6,672,512 $6,694,580 $7,298,790 +9.39%  +9.02%
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Change order 1 was anticipated, and constituted phase 2 of the project. Because the change 
order was anticipated, and constituted a substantial portion of the construction, the bid process 
was followed for change order 1.  

Project Goals 
UDOT developed the following goals for this project: 

• Replace the structure 

• Minimize environmental and community impacts 

• Prove that Accelerated Bridge Construction is a cost‐effective solution (even with 
difficult geometric constraints) 

• Make the best use of available funding 

UDOT recognized that achieving the project goals required that the Contractor work closely with 
the design team during the design phase. 

Applicability of the CMGC Process 
In accordance with the original MOU between UDOT and FHWA, each project selected for the 
CMGC contracting process must evaluate how the criteria for selection were impacted by the 
project.  It is important to note that in accordance with the MOU, additional characteristics that 
make the project a good candidate for the CMGC process can be justified by UDOT.  The 
justification report indicated that this project was justified by the following criteria as outlined in 
the MOU:  Constructability, Innovation, Project Schedule, and Learning Opportunities.   

After the completion of construction, personal interviews with the project managers of each 
discipline were conducted to determine the effectiveness of the CMGC process.  Persons 
interviewed included Lisa Wilson from UDOT, Wayne Bowden from Ralph L. Wadsworth 
Construction, and Michael Arens from the Michael Baker Corporation.   

Design and Constructability 
This project presented several design and constructability challenges, including: 

• Schedule: need to design and construct the bridge in 8 months, then remove old bridge, 
and install new one in 58 hours. 

• Grade issues: 4500 South is on a steep grade east/west and had varying cross slopes on 
the abutments. 
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• Abutments, including building the abutments with the old bridge in place, retaining the 
existing abutments, and designing and constructing temporary abutments for the new 
superstructure. 

• Removing the old bridge and moving the new bridge into place in one weekend: this 
was the first time that UDOT had use the Self Propelled Modular Transporters (SPMTs) 

A discussion of each of these issues and what was realized during construction is presented. 

Confined Schedule 
The use of the CMGC process allowed UDOT to benefit from the efficiencies of completing the 
bridge reconstruction in one construction season. Brining the contractor on board at the 
beginning of the project allowed for construction on the abutments simultaneously with the 
bridge deck design. In addition, UDOT was able to use the contractor to perform early 
procurement on the steel girders. 

Grade Issues 
Because the new bridge was constructed off site, then moved into place, it was critical that the 
bridge not only have the right dimensions, but that the slope and cross slope match perfectly. 
Some of the grade issues include: five percent elevation difference between the east and west 
ends, and twelve percent grade on 4500 South with varying cross slope, and four percent grade 
on I‐215 with a two percent cross slope. Using the CMGC process encouraged dialogue and 
innovation in addressing these issues and assisted in the communication with the surveyors on 
the numerous checks and rechecks of their calculations. Figure 1 provides a perspective of the 
challenging grade issues. 
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Figure 1 Presence of Steep Grades 

 
Abutments 

Four sets of abutments were dealt with on this project: the abutments holding the old bridge in 
place, the permanent abutments constructed for the new bridge, and the temporary abutments 
for the construction of the new bridge and the removal of the old bridge. The following bullets 
describe the challenges associated with these abutments: 

 

• Old abutments‐ needed to function in safe and proper order while the new abutments 
were being constructed around them. 

• New abutments‐ needed to be built around the old abutments, which were still 
supporting the old bridge superstructure, which was still in use. 

• Temporary abutments for the new and old structures‐ these abutments needed to be 
cost‐effective, easy to construct and tear down, and have the ability to be transported 

 
The constructability reviews from the contractor were invaluable in the design of these 
abutments. The contractor worked closely with the designer engineers to collaborate on what 
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could and could not be reasonably done with each of these abutments. Figures 2 and 3 illustrate 
the temporary and permanent abutments. 
 

 
Figure 2 Construction of New Abutments Underneath Existing Structure 

 
Figure 3 Temporary Abutments 
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Moving the Bridges 
Because UDOT had never used SPMTS before, there were minimal protocols and precedents in 
place on the logistics of this process. The general contractor assisted in communications with 
the SPMT contractor to develop plans to execute the moving of the bridges in a safe and 
efficient manner.  

Innovative Process 
The concept of replacing a bridge in one weekend is an innovative idea which required the use 
of numerous smaller innovations to make it possible.  

Innovation Used 
This project incorporated the following innovations: 

• Construction of new bridge abutments around the existing abutments 

• Construction of temporary abutments to hold the new bridge deck while under 
construction and the removal and demolition of the old deck 

• Use of empty cargo containers in temporary abutments 

• Use of SPMTs 

• Beginning the construction of the new abutments while the superstructure design was 
still underway 

• Early procurement of steel girders 

The entire project team worked together closely to develop and implement these innovations. 

Impact to Schedule 
This project began in spring of 2007, and construction was complete by November 2007, with a 
total project design and construction time of eight months – one construction season. Under a 
design‐bid‐build process, the design would have lasted until fall 2007, and preliminary 
construction could have begun in late fall 2007. The construction would have been complete in 
late summer/early fall of 2008, rather than November 2007. The result would have been a 
design and construction schedule of 16 to 20 months. The construction schedule was cut 
approximately in half. 

Impact to Quality 
There was no significant enhancement to quality of the final product as compared to if the 
bridge had been built using a different process.  
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Benefit to Public 
The use of accelerated bridge construction (ABC) allowed for replacing the bridge in 58 hours, 
rather than impacting traffic for months. Using daily traffic volumes on 4500 South and I‐215 
from UDOT 2007 data, and assuming a user cost of $15 per hour, the savings in user cost of 
using the accelerated bridge construction was more than $40 million.  

Project Schedule 
Soon after initiation of the project, the date was chosen to move the bridge into place. The team 
chose late October, at the tail end of the construction season as the move date. Because this 
was the first accelerated bridge construction project in the state, and one of the first in the 
nation, the project drew a great deal of publicity and national attention. Once the date was set, 
numerous dignitaries and leaders set travel plans to be in attendance during the weekend of the 
bridge replacement. As a result of the desire to finish the project in one construction season, 
combined with numerous dignitaries planning their schedules around the move date, there was 
minimal flexibility in the schedule.  

Because to the compressed schedule, the contractor was brought in at the beginning of design, 
rather than at 30% design. Within one week, the contractor had begun the procurement process 
for the steel girders, and within one month, the contractor began construction on the bridge 
substructure. Because construction was underway while the engineers were still working on the 
design of the superstructure, the team members said that the project had a similar feel to a 
design‐build project. However, because of the CMGC process, UDOT had the benefit of being 
intimately involved in the decision making, which would not have been possible in design build 
(from interviews with Mike Arens at Baker and Lisa Wilson, UDOT PM). 

Figure 4 illustrates the project schedule through both design and construction.  
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Figure 4 Project Schedule 

Risk 
Risks that were identified during the construction period included the following: 

• Meeting the completion deadline 

• Ensuring that the new bridge fit perfectly onto the abutments 

• Safety 

• Use of self propelled modular transporters (SPMTs) for the first time as a department 

• Construction of temporary abutments 

Because this was the first project of its kind, and because the contractor was brought on so early 
in the process, it was difficult to quantify the risk reduction because of the lack of a comparison 
case. However, there was a consensus among the UDOT project manager and the designer that 
without the contractor’s early involvement, they would not have been able to meet the 
constrained schedule, and that construction of the abutments would have been hampered with 
delays and cost escalation 

Learning Opportunities 
At the onset of this project, UDOT identified the following learning opportunities: 

• Development and implementation of accelerated bridge construction (ABC) 
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• Use of SPMTs for the first time as a department 

Throughout this project, UDOT, the design engineers, and the contractor all had the opportunity 
to learn from each other and set the precedence for the numerous other ABC projects that have 
followed. 

Budget Analysis 
Figure 5 below illustrates the costs through the development of the project, including change 
orders. The original programmed budget was $6,600,000. The final project cost was $7,504,596, 
including all change orders and overruns. The additional costs can be attributed to the fact that 
this was a showcase project with technologies which UDOT had never used before, and thus 
were challenging to estimate during the programming phase of the project. In addition, an area 
was graded, fenced, and re‐landscaped to accommodate spectators and dignitaries. These costs 
are not typically associated with a construction project.  
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Figure 5 Construction Bid/Costs Comparison 

Contractor’s Influence to Cost Control 
The contractor played an important role during construction identifying risk and mitigating risks 
throughout the project. Specific areas where contractor involvement reduced costs include the 
development for a methodology for building new abutments underneath the existing 
abutments, and the use of empty cargo containers in the construction of temporary abutments.    
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Were Contractor’s Prices Fair and Reasonable 
All contract changes and Early Material Procurement (EMP) bid prices were compared with an 
Engineer’s Estimate (EE) and an Independent Cost Estimate (ICE).  For the original bid, the prices 
were remarkably similar indicating that the prices were reasonable for the work performed.  
Early procurement prices ranged significantly between the EE and ICE.  With negotiated bid 
processes affordability is always questioned.   

In order to uniformly evaluate pricing of CMGC projects the UDOT developed a ratio of 
comparison for project bid prices and change orders to the “Total Anticipated Cost of Project”.  
This ration is called Ratio of Project Cost and is represented from the equation shown in 
Equation 1 below.  For a complete discussion of the evaluation process and development of the 
associated equation please refer to Appendix B of this report: 

( )
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Equation 1 – Ratio of Project Cost to Allowable Cost 

 Where: 

CO1   =  The sum of the unplanned change orders.  These are change orders that were 
unforeseen at the time of design and resulted in added prices during construction 
(dollar value).  $593,380.29 

B1   =  The original base bid total, including any early procurement bidding (dollar value).  
$6,705,409.83 

RSB =   Ratio of the State Average Price total to the Bid Price total using the same quantities 
that were outlined in the bid and using the state average unit prices for the year of the 
project, and the bid unit prices respectively.  1.401 

RCO =  State wide 10 year percentage rate of total change orders to bid costs for all projects 
from 1999 to 2008. Currently 0.0998 

A value of RPC above 1 suggests that the project was overpriced when compared to state 
average pricing data.  Values under 1 suggest that the contractor’s prices were fair and 
reasonable.  The RPC for this project was 0.71, suggesting that the contractor’s prices were fair 
and reasonable. 
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Change Orders 
Table 2 shows a breakdown of the change orders from this project. 
 
TABLE 2 – CHANGE ORDER COST IMPACT 

Ralph L. Wadsworth Construction Original Contract = $3,995,048.48
C.O. Number  Description  C.O. Cost  Current 

Contract 
1  Phase 2: Bridge Construction  $2,710,361.35  $6,705,409.83
2  Temp. Demo Site, Asbestos Cleanup  $570,440.29  $7,275,850.12
3  Delineator, Ped Ramps, Drainage  $22,940.00  $7,298,790.12
Total    $3,303,741.64 
Total Unanticipated    $593,380.29 
 
Change order 1 was anticipated, and constituted phase 2 of the project. Because the change 
order was anticipated, and constituted a substantial portion of the construction, the bid process 
was followed for change order 1. Change orders 2 and 3 covered some unexpected issues that 
arose, including: 
 

• The need to clear, grade, and fence an area for spectators to watch the bridge move. 
• Removal of asbestos waste which was found during construction. 
• Additional construction for pedestrian ramps, delineators, and drainage. 
• Moving the temporary demolition site away from overhead power lines. 
• Removal of asbestos waste which was found during construction. 

In total, unexpected change orders cost $593,380.29, accounting for approximately 8.1% of the 
total construction costs. The designers believe that they would have been able to work out 
nearly all of the risks, and therefore the change orders if there was more time allotted to design. 
 

Reduction of Change Orders Due to Contractor’s Design Influence 
The contractor provided design input on use of the SPMTs, construction of the temporary and 
permanent abutments, and general constructability reviews. Because to the high risk from the 
unknowns involved with the abutments and bridge moving, the designers felt that the likelihood 
of numerous change orders without contractor involvement would have been high. 



CMGC – Phase II ‐ DRAFT                            F‐I215(126)13 – I‐215 4500 South Bridge Replacement 

 

 

 

Reuel Alder ralder@Utah.gov  Page 15  WCEC Engineers 

 
 

Analysis of Performance Measures 
 

Overruns and Underruns 
The total project overruns for this project were $205,806.22, which accounts for approximately 
2.7% of the construction costs. These overruns were for: 

• Steel 

• Granular Borrow for Backfill 

• Topsoil 

• Broadcast seed 

Because this project was the first of its kind, numerous spectators and dignitaries watched the 
bridge move from a nearby embankment. The project covered the majority of the costs 
associated with accommodating the crowds, including grading and re‐landscaping the area. In 
addition, there were underruns for pavement markings and a concrete lines ditch that was 
shorter than expected.  

Cost Comparison of ICE and Final Cost 
The total construction cost including change orders and overruns was $7,504,596.34. The 
combined ICE project for phase 1 and 2 was $6,694,579.25. Not including change orders and 
overruns, the cost would have been $6,705,409.83, which was approximately 0.2% higher than 
the ICE.  

Lessons Learned 
The following is a list of some of the lessons learned in this project: 

• This project was successful because the contractor was very involved and 
engaged early on. Although not the case in this project, contractors have a 
tendency to not “scour” the design until they’re getting ready to bid/construct, 
and by then it is too late to make significant changes. The key to success is to 
push the contractor to be thoroughly engaged in preliminary reviews (Mike 
Arens). 

• UDOT will often use CMGC as a way to accelerate design, but this acceleration 
increases risk, which will be demonstrated in the bids. If you use CMGC in a 
normal schedule, you can work more of the risks out of the plans prior to bid. 
You can’t have it both ways (Mike Arens). 
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• Never have the end date set before starting the project. A constrained schedule 
drives up costs (Lisa Wilson). 

• We were able to learn some interesting new technology that has been used 
elsewhere. This project verified that this new technology really does work and 
that it’s a benefit to the public (Wayne Bowden). 

Conclusion 
This project involved a new technology, high risks, and a compressed schedule. By bringing the 
contractor on early, UDOT and the designer were able to ground truth ideas and plans, procure 
materials early, reduce risk, brainstorm approaches to challenges, and improve constructability. 
Using CMGC allowed for reducing the project time by an entire construction season. All of the 
major players involved in this project agree that CMGC was crucial in the success of this project.   
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APPENDIX A – Personal Interview Notes 
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CMGC Interview Questions 

UDOT Project Manager‐ Lisa Wilson 

Project Description: I‐215/4500 South bridge reconstruction 

Pin: 4752 

Project Phase: Phase 2 

  

 
Constructability 
How was 
constructability 
improved by 
involvement of the 
contractor in 
design? 
 

• Having the contractor on board early was a “huge benefit” 
due to the unique nature of the project and the newness of 
the technology. It was essential to have the general 
contractor and the SPMT contractor involved in design 
(Mike Arens). 

• The contractor was pulled in at the very beginning of 
design, so the design was tailored around what the 
contractor could build. The general contractor was key in 
the communication with the SPMT contractor (Lisa Wilson). 

• We helped with the development of “how and where” to 
do construction, ensuring machine availability, and 
coordinated on constructing around the existing bridges. 
None of this was confirmed until we were brought on 
board (Wayne Bowden). 

How did 
constructability 
ideas introduced by 
the contractor in the 
design process get 
incorporated in the 
field? 

• Weekly constructability meetings were held. The contractor 
reviewed the design and looked for issues. Particular areas 
where they provided critical input was on the temporary 
abutments and the constructability of new abutments 
under the bridge. In addition, the SPMT contractor assisted 
in designing the travel path and in the logistics (Mike 
Arens). 

• All of the decisions were made with the contractor there, 
which made for a good transition for implementation in the 
field (Lisa Wilson). 

• Ideas presented in the design were incorporated ‘real well’ 
in the field. It helped to have a good relationship with the 
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designer (Wayne Bowden). 
 

Project Schedule 
Was the 
construction 
schedule shortened 
by the design 
effort? By how 
much? 

• The schedule was probably cut in half, and felt almost like a 
design build atmosphere because the contractor was 
building abutments while Baker was still designing the 
superstructure (Mike Arens). 

• CMGC probably shortened the project (as a whole) by as 
much as a construction season (Lisa Wilson). 

• The project was shortened by 9 months (Wayne Bowden). 
 

Risk 
How did the team 
identify, evaluate, 
and track project 
risk? 
 

• While the risks weren’t formally documented, there was a 
constant dialogue concerning risk. Risk was discussed at the 
team meetings, and for the final 1‐2 months, weekly 
meetings were held with Jim M and Carlos B to strategize 
on risk reduction and mitigation (Mike Arens). 

• There was an open discussion of risks as the project went 
on. The contractor kept track of risks and contingency 
plans. This list was quite long by the time they were ready 
to move the bridge (Lisa Wilson). 

Which contractor 
suggestions helped 
you to reduce risk 
and control cost? 

• The contractor provided ideas for building the new 
abutments underneath the existing abutments and with the 
temporary abutment structures. The SPMT contractor 
assisted in the optimal use and configuration of SPMT 
equipment. Having these contributions early on reduced 
risk during construction (Mike Arens). 

• The individual cost and risk savings were hard to quantify 
since the contractor was so integrated in the design from 
the start (Lisa Wilson). 

• Letting out the construction in smaller design packages 
allowed for each one to be more complete and with fewer 
contingencies (Wayne Bowden). 

 

Change Orders 
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What was the total 
cost of Change 
Orders? 
 

•  

What change orders 
were unexpected 
and occurred 
because of design 
oversights or 
unseen risk and 
what is the dollar 
value of these 
change orders? 
 

• The need to provide an area for spectators was 
unexpected, and required a change order for the contractor 
to clear and fence an area (Mike Arens, Lisa Wilson). 

• Other change orders included the delineators and ped 
ramps, drainage, asbestos cleanup (some of which was 
repaid to UDOT from Questar), and having to move the 
demo site after realizing that the original site was under 
overhead power lines. These resulted in approximately 
$600k in unexpected change orders (Lisa Wilson). 

What change orders 
were anticipated 
and occurred to 
meet design or 
scope and what is 
the dollar value of 
these change 
orders? 
 

• Phase 1 of the project covered the construction of the 
abutments and procurement of steel, and phase 2 occurred 
as change order 1. Change order 1 was the construction 
and mobilization phase of the bridge.  The bid and ICE 
process were redone as part of change order 1 (Mike Arens, 
Lisa Wilson).   

How did having a 
contractor involved 
in design help to 
reduce change 
orders? 
 

• The contractor knew what the design was through the 
whole process, which eliminated nearly all unexpected 
change orders (Mike Arens). 

• Having the contractor on board early reduced risks 
substantially. The change orders would have been much 
higher without CMGC (Lisa Wilson). 

• CMGC created the ability for general buy‐in with the 
designer on the plans by finding design and constructability 
issues early on, which reduced the contingencies and 
associated pricing when bidding (Wayne Bowden). 

How did you 
negotiate change 
orders? 

• Due to the pressure on schedule there were few 
negotiations on change orders (Lisa Wilson). 

• The markup was negotiated early on. After that everything 
was a “pass through”.  No markups were negotiated as are 
typical in Design Bid Build jobs. (Wayne Bowden). 

 

Environmental Stewardship 
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How did bringing 
the contractor on 
early alleviate 
environmental 
concerns? 

• Environmental concerns for this project were minimal 
(Mike Arens).  

• Faster cleanup of asbestos (Lisa Wilson). 

 

Benefits to Public 
How did the public 
benefit from the 
CM/GC process? 

• Replacement of a bridge over an interstate with minimal 
disruption to traffic (Mike Arens). 

• This project paved the way for future accelerated bridge 
projects. (Lisa Wilson). 

• Construction of the bridge offsite eliminate the risk of 
constructing operations above public traffic (Lisa Wilson) 

• Construction of bridge offsite afforded the contractor 
better control of concrete placement because the concrete 
was placed on a flat surface rather than on the sloping 
conditions that occurred in place (Lisa Wilson). 

• The public benefited from an accelerated project, fewer 
traffic disruptions, and safer work environment for crews.  
Furthermore, the existing bridge was in a state of severe 
disrepair. (Wayne Bowden). 

 

Lessons Learned 
What did you learn 
in the CM/GC 
process? 
 

• This project was successful because the contractor was very 
involved and engaged early on. Although not the case in 
this project, contractors have a tendency to not “scour” the 
design until they’re getting ready to bid/construct, and by 
then it is too late to make significant changes. The key to 
success is to push the contractor to be thoroughly engaged 
in preliminary reviews (Mike Arens). 

• UDOT will often use CMGC as a way to accelerate design, 
but this acceleration increases risk, which will be 
demonstrated in the bids. If you use CMGC in a normal 
schedule, you can work more of the risks out of the plans 
prior to bid. You can’t have it both ways (Mike Arens). 

• Never have the end date set before starting the project. A 
constrained schedule drives up costs (Lisa Wilson). 
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• Don’t change out the UDOT RE halfway through the project 
(Wayne Bowden). 

• We were able to learn some interesting new technology 
that has been used elsewhere. This project verified that this 
new technology really does work and that it’s a benefit to 
the public (Wayne Bowden). 

What lessons did 
you learn from 
debriefing the 
contractor? 
 

• Innovations were developed and we were also able to 
verify claims of SPMT.  The company selected for mobilizing 
the bridge claimed that it was there most difficult move to 
date.  Mostly due to complex bridge/abutment geometry. 

 

General Notes/Other Items 
How would you rate 
the CMGC process 
now that the project 
is completed? 

• Rating of 9 out of 10. It was almost essential to this project 
to use CMGC. Had the project been DBB, Baker would have 
likely been calling contractors anyway for advice. 

• It was a great experience (Lisa Wilson). 
• As one of the first CMGC projects, the RFP did not contain a 

price component.  This was added to later projects.  
However, pricing control of the project was more greatly 
affected by compressed schedule than by any other issue.  
Overall the contractor’s prices were fair and reasonable 
(Lisa Wilson). 

• Although it may have been possible for this project to be 
completed utilizing other construction processes, there was 
so much risk involved that delays would have ensued.  The 
CMGC process enabled to move the project along quickly 
(Lisa Wilson). 

• Rating of 10 out of 10 (Wayne Bowden). 
• To evaluate the subcontractor that would be selected for 

the SPMT portion of the contract, Wadsworth interviewed 
4 companies and evaluated them on both cost and 
experience.  By bringing them on board early it reduced a 
lot of speculation on what could and could not be done. 

 



CMGC – Phase II ‐ DRAFT                              F‐I215(126)13 – I‐215 4500 South Bridge Replacement 

 

 

 

Reuel Alder ralder@Utah.gov  A‐7   WCEC Engineers   

 
 

 

APPENDIX B – Development of Fair and Reasonable Pricing 
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Pricing Comparison Procedure 
One of the difficult processes with the CMGC process is to determine if the bid price provided by 
the contractor is fair and reasonable.  In order to address this issue in a standardized way, a 
proposed procedure that can be used to compare and rate CMGC processes is presented herein. 

Assumptions 
The following assumptions are applied: 

1. Averages of historical data are the best representation for the projection of future data.  
It is understood that individual items will range drastically in the approach.  However, 
the overall averages can help build a base line of what is “reasonable and fair”. 

2. Average data presented on the UDOT website is utilized as the state average for the 
year in which the project took place. 

Procedure 
The proposed procedure simply compares the overall cost of the project (bid items and change 
orders) with a projected value that is based on the historic averages.  A ratio of Project Cost to 
Allowable Cost is then determined.  If the ratio is greater than one, the project was not cost 
effective, if the ratio is 1 or below, the project cost was fair and reasonable. 

Steps 
To illustrate this process the data for the Spanish Fork Bridge Deck Repair Project will be utilized. 

Step 1 ­ Calculate the Total Project Cost 
The total Project Cost (PC) for comparison is the Base Bid (B1) cost plus the “unplanned” change 
orders (CO1).  Please note, that planned change orders are essentially additional phases as the 
same project.  Early procurement items are handled the same way but supplying and installing 
fees must be added together prior to comparison.  Unplanned change orders are addressed 
later, it is assumed that the same pricing methods are utilized for change order payment as with 
the base bid data. 

PC = B1 + CO1:    $ 7,298,790.12= $6,705,409.83 + $ 593,380.29     
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Step 2 – Determine the Ratio of State Anticipated Price to the Bid Items 
Price 
This ratio is obtained by matching the current bid items unit price from the bid abstract to the 
average state prices for the same bid item.  The totals of the corresponding prices based on the 
different unit prices are used to make the ratio.  Please note that typically only about 50% of the 
items will match.  It is important that the comparison is done between data of the same 
description and unit of measurement.  The rest of the data is discarded.  The data of comparison 
is attached. The Ratio of State Anticipated Price to Bid Item Price is: 

RSB = 1.401                     

Please note that RSB values above unity indicate that the bid unit prices were typically below the 
state average unit prices for the items compared. 

Step 3 – Determine the Anticipated Bid Price 
The Anticipated Bid Price (ABP) is the anticipated price of the project if the state averages could 
have been applied to the entire list of bid items.  Assuming that the compared data is similar to 
the unmatched data ABP is simply the bid price (B1) multiplied by the RSB: 

ABP = $6,705,409.83 * 1.401 

ABP = $9,396,190.15 

Step 4 – Estimate the Anticipated Change Orders of the Project 
The Anticipated Change Orders (ACO) is determined by multiplying the Anticipated Bid Price (ABP) 
by 10 year average of change orders per project at UDOT (1999‐2008).  This data is found on 
PDBS and is 9.98%. 

ACO = $9,396,190.15* 0.0998 

ACO = $937,739.78 

Step 5 – Find the Total Anticipated Cost of Project 
The Anticipated Cost of Project (ACP) is simply the sum of the Anticipated Bid Price (ABP) and the 
Anticipated Change Orders (ACO): 

ACP = $9,396,190.15+ $937,739.78 

ACP = $10,333,929.92 
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Step 6 – Find the Ratio of Project Cost to Allowable Cost 
The Ratio of Project Cost (RPC) determines if the project was fair and reasonable.  If the value is 
over 1 the contractor’s prices were not fair and reasonable.  If the value is 1 or under the 
contractor’s prices were fair and reasonable.  The value is determined by dividing the Total 
Project Cost (PC ) with the Total Anticipated Cost (ACP ) 

RPC = $7,298,790.12 / $10,333,929.92 

RPC = 0.71    (project was fair and reasonable) 

Summary Equation 
The steps outlined above can be summarized in one equation: 
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Where: 

CO1   =  The sum of the unplanned change orders.  These are change orders that were 
unforeseen at the time of design and resulted in added prices during construction 
(dollar value) 

B1   =  The original base bid total, including any early procurement bidding (dollar value). 

RSB =   Ratio of the State Average Price total to the Bid Price total using the same quantities 
that were outlined in the bid and using the state average unit prices, and the bid unit 
prices respectively.  

RCO =  State wide 10 year percentage rate of total change orders to bid costs from 1999‐2008 
(currently 0.0998) 

Issues 
The following issues are recognized with the analysis: 
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• Mobilization fees were not included in the analysis as there is no correlation between 
mobilization fees and the cost of the project.  It should be noted that the project had 
higher than the average Mobilization fees. 

• Some of the bid items that the analysis does not address are large specialty items which 
do not have a comparable counterpart in the state data.  It should be noted that large 
lump sum specialty items may mask actual cost results that this process can not address.  
These bid items should be addressed with the Engineer’s Estimate and the ICE at bid 
opening. 

• The State Averages used for comparison are from the UDOT website for the year the 
project was bid.  There is no verification as to if the data had been cleaned up or if 
significant outliers may affect the results. 
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