
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

JANUARY 2017

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT RESDIENT ENGINEER

BEAVER

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

BOX ELDER

GENEVA ROCK PRODUCTS, INC. $5,394,267 12/9/2016 0%
JACE MECHAM $5,394,267 $0 56C 0%

F-I15-8(156)366
5471401D

X
Minor Rehabilitation - Roadway
I-15; MP 365.51 - 373.26

GENEVA ROCK PRODUCTS, INC. $39,719,237 3/2/2016 75%
JACE MECHAM $40,369,597 $40,365,003 270C 89%

S-I15-8(151)349
7163203C

Z
New Construction
I-15; MP 349.74 - 362.02

KILGORE COMPANIES, A DELAWARE LLC D $1,829,603 12/3/2016 0%
NICK PETERSON $1,829,603 $0 60C 0%

F-0030(64)91
5474601D

X
Minor Rehabilitation - Roadway
SR-30; MP 90.62 - 94.95

CACHE

STAKER & PARSON COS DBA JACK B. PAR $4,390,158 11/28/2016 5%
TODD GUNDERMAN $4,390,158 $225,953 265C 27%

F-LC05(39)
5357001D New Construction

200 EAST; 2200 NO TO 2500 NO.

DAVIS

GENEVA ROCK PRODUCTS, INC. $6,388,812 7/16/2016 0%
CHAD POLLARD $6,388,812 $0 60C 0%

F-I15-7(333)324
5467303C

X
Preservation - Roadway
I-15; MP 323.60 - 331.35 & I-15; MP 323.60 - 331.35

COP CONSTRUCTION LLC $3,446,212
CRAIG DEROSE $3,446,212 $0 170C

F-I15-7(309)318
5383501D

X
Intersection Improvements
SR-103; MP .00 - .17 & SR-103; MP .00 - .17

GENEVA ROCK PRODUCTS, INC. $2,872,164 10/21/2016 0%
THOMAS ROYLANCE $2,872,164 $0 30C 0%

F-0067(27)5
5471101D

X
Preservation - Roadway
SR-67; MP 4.82 - 11.50 & SR-67; MP 4.82 - 11.50

WADSWORTH BROS CONST. CO. INC. $5,696,635 1/14/2016 70%
THOMAS ROYLANCE $5,696,635 $4,003,269 220C 118%

F-0106(18)0
5421503C Major Rehabilitation - Roadway

SR-106; MP .00 - 1.05

WADSWORTH BROS CONST. CO. INC. $4,623,651 12/28/2015 72%
THOMAS ROYLANCE $4,623,651 $4,052,548 150C 168%

F-0232(9)0
5421603C Minor Rehabilitation - Roadway

SR-232; MP .45 - 2.25 & SR-232; MP .45 - 2.25

GRANITE CONSTRUCTION COMPANY $24,858,293 1/22/2017 0%
THOMAS ROYLANCE $24,858,293 $0 12/1/2018 0%

S-0108(33)4
7179301D

X
Reconstruct widening
SR-108; MP 4.00 - 6.19

DUCHESNE

GENEVA ROCK PRODUCTS, INC. $926,155
BOYD HUMPHERYS $926,155 $0 26C

F-0040(158)87
5447003C

X
Preservation - Roadway
US-40; MP 86.00 - 97.21

STAKER & PARSON COS DBA BURDICK MA $4,048,739 0%
BOYD HUMPHERYS $4,048,739 $0 73C 0%

F-R399(242)
5446803C

X
# Minor Rehabilitation - Roadway

SR-121; MP 31.20 - 32.90 & SR-121; MP 1.61 - 15.36

COP CONSTRUCTION LLC $1,913,208 9/6/2016 87%
LYNDON FRIANT $1,913,208 $1,715,966 122C 92%

F-R399(152)
5384703C

Z
Off-System Bridge
 #013005C = 41.1 (39000 West), #013064C = 41.4 (Cobblestone)

STAKER & PARSON COS DBA BURDICK MA $697,274
$697,274 $0 43C

F-R399(231)
5461903C

X
Choke Point
SR-87; MP 5.67 - 6.11 & SR-35; MP 61.95 - 62.01
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EMERY

STAKER & PARSON COS DBA NIELSON CO $465,325 9/18/2016 0%
BRENT HADFIELD $465,325 $0 0%

F-0006(187)282
5468403C

X
Preservation - Roadway
US-6; MP 282.00 - 287.37

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

NIELSON CONSTRUCTION $737,175 2/13/2016 94%
MERRIAL JOHANSEN $737,175 $698,017 80C 104%

F-1612(10)0
5371503C

X
Adding a lane/shoulder
SR-10; MP 16.10 - 17.00 & South Moore Cut-Off Road, STA 992+00 to

GARFIELD

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

AMES CONSTRUCTION, INC. $2,549,100 7/1/2016 89%
RAY BENTLEY $2,549,100 $2,247,662 244C 82%

S-R499(247)
7211303C

X
# Design & Materials Procurement

SR-18; MP 19.53 - 19.92 & SR-95; MP 44.39 - 45.80

IRON

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

JUAB

COP CONSTRUCTION LLC $1,978,043 5/21/2016 94%
TRAVIS ACKERMANN $1,978,043 $1,737,198 72C 207%

F-LC23(5)
5428303C

X
Pavement Preservation and Enhancements
SR-28; MP 39.16 - 43.13 & SR-28, Main Street; 200 South to 200 Nort

ZZZZZ TEST
$0 0C

Z-1
50661

X
# RESURFACING

TEST PROJECT - VARIOUS LOCATIONS IN REGION 3

KANE

STAKER & PARSON COS DBA WESTERN R $317,911 0%
LIEF CONDIE $317,911 $0 50C 0%

F-0089(431)72
5473903C

X
Preservation - Roadway
US-89; MP 72.36 - 76.53

MILLARD

W. W. CLYDE & CO $10,985,120 0%
BRETT ANDERSON $10,985,120 $0 140C 0%

F-I15-4(63)144
5472201D

X
Minor Rehabilitation - Roadway
I-15; MP 143.82 - 158.52

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

MORGAN

GRANITE CONSTRUCTION COMPANY $1,726,810 8/1/2016 96%
CHAD POLLARD $1,910,967 $1,910,824 30C 102%

F-R199(195)
5454103C

Z
# Preservation - Roadway

I-84; MP 87.60 - 92.36 & I-84; MP 87.60 - 92.36

PIUTE

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4
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RICH

KILGORE COMPANIES, A DELAWARE LLC D $4,390,671 11/18/2016 13%
NICK PETERSON $4,390,671 $860,667 130C 0%

F-0016(8)6
5456903C

X
Minor Rehabilitation - Roadway
SR-16; MP 6.00 - 19.81 & SR-16; MP 6.00 - 19.81

SALT LAKE

ACME CONSTRUCTION INC $510,330 10/31/2016 55%
BEN INGLISH $510,330 $284,219 137C 63%

F-2238(1)0
5454801D New Bridge/Bridge Replacement

Cnty:FA-2238; MP .33 - .38

GRANITE CONSTRUCTION COMPANY $0
BRYAN CHAMBERLAIN $0 $0 75C

F-0089(351)0
5405401D

X
Rehabilitation or Replacement
FROM US-89; MP .00 - .12

GRANITE CONSTRUCTION COMPANY $5,592,814
BRYAN CHAMBERLAIN $5,592,814 $0 150C

F-0186(21)0
5386601D

X
Replacement and Rehabilitation - Structure
TO UTILITY; MP .19 - .20 & RANCH EXIT OVERPASS; MP .02 - .04 &

GERBER CONSTRUCTION, INC. $3,750,384
BRYAN CHAMBERLAIN $3,750,384 $0 90C

F-0270(4)1
5384303C

X
Replacement and Rehabilitation - Structure
TO SR-270 WEST TEMPLE; MP .56 - 1.00 & FROM SR-270 WEST TE

VANCON $2,980,775 9/12/2016 92%
BRYAN CHAMBERLAIN $2,980,775 $2,252,213 135C 110%

S-0154(82)16
7242301D New Capacity

SR-154; MP 15.84 - 16.09

GRANITE CONSTRUCTION COMPANY $4,482,080 4/4/2016 91%
CRAIG DEROSE $4,482,080 $4,408,812 220C 90%

F-LC35(201)
5308303C RECONSTRUCTION & MINOR DRAINAGE IMPROVEMENTS

Cnty:FA-2102; MP .00 - 1.12

GENEVA ROCK PRODUCTS, INC. $8,487,935 11/27/2015 87%
DARREN ROSENSTEIN $8,487,935 $8,139,004 390C 88%

F-0195(5)0
5308603C

Z
RECONSTRUCT & WIDEN INCLUDING SAFETY IMPROVEMENTS
Cnty:FA-2186; MP 3.68 - 5.35

ACME CONSTRUCTION INC $1,113,506 0%
DARREN ROSENSTEIN $1,113,506 $0 97C 0%

F-I15-7(291)303
5347403C

X
Landscaping
I-15; MP 303.34 - 303.94 & SR-171; MP 9.23 - 10.27

VANCON $1,695,330 6/1/2016 91%
DARREN ROSENSTEIN $1,695,330 $1,635,782 190C 107%

F-LC35(232)
5408203C School Zone Safety

1300 East Buttercup Pedestrian Bridge

RC HUNT ELECTRIC, INC. $1,292,990
DARREN ROSENSTEIN $1,292,990 $0 80C

F-LC35(248)
5433501D

X
Highway Safety Improvement/Traffic Signal - Upgrade
Cnty:FA-2172; MP 5.39 - 5.65 & Cnty:FA-2172; MP 8.46 - 8.59 & Cnty:

WADSWORTH BROS CONST. CO. INC. $5,175,774 21%
DARREN ROSENSTEIN $5,175,774 $1,114,575 105C 0%

F-R299(216)
5458503C Major Rehabilitation - Roadway

I-80; MP 101.54 - 138.94

PROTECH COATINGS INC $1,448,850
DARREN ROSENSTEIN $1,448,850 $0 147C

S-R299(218)
5459103C

X
Preservation - Structure
OFF RAMP TO I-15P; MP .00 - .59 & I-80; MP 118.53 - 119.48 & I-80; 

RLW/STAKER PARSON, A JOINT VENTURE $61,813,382 1/5/2016 64%
ERIC CHASTON $61,813,382 $39,478,402 9/7/2017 64%

S-0085(5)0
7116303C New Capacity

SR-85; MP 17.44 - 18.66 & MVC;5400 South to 4100 South

RLW/STAKER PARSON, A JOINT VENTURE $71,035,633 5/13/2016 56%
JON OGDEN $71,035,633 $45,359,471 415C 64%

F-I215(175)16
5425203C Major Rehabilitation - Roadway

I-215; MP 10.41 - 19.94 & TO SR-266 4700 SOUTH EB; MP .00 - .01 &

PENHALL COMPANY $3,231,019 8/1/2016 73%
KEN TALBOT $3,231,019 $2,546,453 100C 112%

F-0154(79)0
5450303C

Z
Minor Rehabilitation - Roadway
SR-154; MP .47 - 11.39

KILGORE COMPANIES, A DELAWARE LLC D $869,187
KEN TALBOT $869,187 $0 50C

F-0209(34)10
5464101D

X
Preservation - Roadway
SR-209; MP 6.20 - 7.63

WADSWORTH BROS CONST. CO. INC. $27,375,801 4/22/2016 78%
KEN TALBOT $27,375,801 $22,559,579 247C 117%

S-0154(70)1
7141403C New Interchange on Existing Freeway

SR-154;  600 W.
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SALT LAKE

GENEVA ROCK PRODUCTS, INC. $3,885,080 7/5/2016 97%
KURT MILLER $3,885,080 $3,869,113 140C 100%

F-2150(1)0
5395003C

Z
NEW CONSTRUCTION
6200 SOUTH; 6100 WEST TO SR-111

DRY CREEK STRUCTURES LLC $3,157,013 8/19/2016 70%
LEO FLORENCE $3,157,013 $1,123,471 105C 120%

F-I215(180)0
5458403C

Z
Barrier - T/S
I-215; MP .07 - 6.89 & I-215; MP .07 - 6.89

HIDDEN PEAK ELECTRIC CO., INC. $1,078,837 7/18/2016 82%
RAY CARTER $1,078,837 $871,005 110C 101%

F-0071(40)13
5413703C

Z
Highway Safety Improvement/Intersection Improvements
SR-71; MP 12.55 - 12.85 & SR-71; MP 12.55 - 12.85

ACME CONSTRUCTION INC $242,083
RAY CARTER $242,083 $0 45C

F-0071(50)15
5459303C

X
Spot Safety
SR-71; MP 15.30 - 15.30

KILGORE COMPANIES, A DELAWARE LLC D $4,770,007 8/22/2016 23%
RAY CARTER $4,770,007 $1,079,502 150C 43%

F-0111(26)0
5454603C

Z
Minor Rehabilitation - Roadway
SR-111; MP .00 - 9.10

GRANITE CONSTRUCTION COMPANY $0
RODNEY RUBY $0 $0 20C

S-I15-7(331)307
7233001D Collision Repair

I-15; MP 307.11 - 307.25

KILGORE COMPANIES, A DELAWARE LLC D $1,870,924 7/26/2016 86%
TODD GUNDERMAN $1,870,924 $1,664,306 80C 93%

F-0171(49)0
5450603C

Z
Minor Rehabilitation - Roadway
SR-171; MP .00 - 3.51

RALPH L WADSWORTH CONSTRUCTION C $5,046,758 8/10/2016 84%
$5,046,758 $4,757,814 160C 61%

F-R299(217)
5458803C

Z
Preservation - Structure
I-215; MP 5.59 - 6.54 & I-215; MP 5.59 - 6.54 & TO SR-190 6200 SOU

ZZZZZEBS TEST COMPANY 1 $282,325 9/7/2016 64%
$282,325 $82,398 700C 15%

Z-2
50646

X
NOT FOR PUBLIC USE
SPECIAL TEST PROJECT Z2

SAN JUAN

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

STAKER & PARSON COS DBA NIELSON CO $2,729,129 0%
RUSS TANGREN $2,729,129 $0 100C 0%

F-0491(7)2
5468603C Preservation - Roadway

US-491; MP 1.24 - 17.02

KILGORE COMPANIES, A DELAWARE LLC D $297,707 0%
RUSS TANGREN $297,707 $0 48C 0%

F-R499(281)
5473701D

X
Preservation - Roadway
US-491; MP .00 - 1.24 & US-191; MP 71.29 - 72.58

STAKER & PARSON COS DBA NIELSON CO $2,766,459
$2,766,459 $0 110C

F-0191(133)107
5447303C

X
Minor Rehabilitation - Roadway
US-191; MP 107.00 - 111.05

SANPETE

GENEVA ROCK PRODUCTS, INC. $214,881 11/4/2016 0%
BRETT ANDERSON $214,881 $0 45C 0%

F-0089(422)267
5468303C

X
Preservation - Roadway
US-89; MP 267.23 - 272.12

KILGORE COMPANIES, A DELAWARE LLC D $1,576,998 8/31/2016 96%
BRETT ANDERSON $1,576,998 $1,546,795 60W 100%

F-0256(4)0
5463401D

X
# Minor Rehabilitation - Roadway

SR-256; MP .00 - 5.60

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

SEVIER

KILGORE COMPANIES, A DELAWARE LLC D $1,576,998 8/31/2016 96%
BRETT ANDERSON $1,576,998 $1,546,795 60W 100%

F-0256(4)0
5463401D

X
# Minor Rehabilitation - Roadway

SR-256; MP .00 - 5.60
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SEVIER

GENEVA ROCK PRODUCTS, INC. $1,278,602
BRETT ANDERSON $1,278,602 $0 56C

F-I70-2(52)63
5473403C

X
Preservation - Roadway
I-70; MP 63.33 - 73.32

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

STAKER & PARSON COS DBA HALES SAND $1,251,699
LYNDON FRIANT $1,251,699 $0 70C

F-0118(22)5
5472703C Minor Rehabilitation - Roadway

SR-118; MP 5.36 - 6.89

SUMMIT

STAKER & PARSON COS DBA STAKER PAV $6,457,073 0%
JON OGDEN $6,457,073 $0 110C 0%

F-0248(16)3
5470103C

X
# Preservation - Roadway

SR-248; MP 3.19 - 14.48

UINTAH

DRY CREEK STRUCTURES LLC $1,862,782 8/15/2016 86%
BOYD HUMPHERYS $1,862,782 $1,673,415 120C 116%

F-0045(5)5
5463603C

Z
New Bridge
SR-45; MP 4.80 - 5.01

R CHAPMAN CONSTRUCTION INC $1,268,838
BOYD HUMPHERYS $1,268,838 $0 43C

F-0191(140)353
5446903C

X
Preservation - Roadway/Preservation - Structure
US-191; MP 352.61 - 357.27

STAKER & PARSON COS DBA BURDICK MA $4,048,739 0%
BOYD HUMPHERYS $4,048,739 $0 73C 0%

F-R399(242)
5446803C

X
# Minor Rehabilitation - Roadway

SR-121; MP 31.20 - 32.90 & SR-121; MP 1.61 - 15.36

UTAH

GENEVA ROCK PRODUCTS, INC. $1,482,019
ANDREW JORDAN $1,482,019 $0 49C

F-0052(14)2
5464803C

X
Preservation - Roadway
SR-52; MP 1.54 - 4.12 & ON RAMP FROM US-189 TO SR-52; MP .00 

STAKER & PARSON COS DBA STAKER PAV $2,472,961
ANDREW JORDAN $2,472,961 $0 47C

F-0073(34)16
5450101D

X
Minor Rehabilitation - Roadway
SR-73; MP 15.79 - 25.00

GENEVA ROCK PRODUCTS, INC. $239,922 0%
ANDREW JORDAN $239,922 $0 22C 0%

F-0089(417)340
5464403C Minor Rehabilitation - Roadway

US-89; MP 339.76 - 340.71

KILGORE COMPANIES, A DELAWARE LLC D $1,999,408
ANDREW JORDAN $1,999,408 $0 93C

F-0129(1)0
5464903C

X
Minor Rehabilitation - Roadway
SR-129; MP .00 - 1.49

STAKER & PARSON COS DBA STAKER PAV $887,901 0%
ANDREW JORDAN $887,901 $0 33C 0%

F-0189(66)1
5449503C Minor Rehabilitation - Roadway

US-189; MP .18 - 1.45

HIDDEN PEAK ELECTRIC CO., INC. $396,685 10/17/2016 26%
ANDREW JORDAN $396,685 $105,803 85C 69%

F-R399(211)
5438601D

Z
ATMS
Utah County Wide

KNIFE RIVER CORPORATION - NORTHWES $7,560,693 4/4/2016 94%
ANDREW JORDAN $8,060,693 $7,631,816 217C 98%

S-0089(328)335
7210903C

Z
Major Rehabilitation - Roadway
US-89; MP 333.37 - 334.30

VANCON $1,068,909 0%
BEN INGLISH $1,068,909 $0 53C 0%

F-LC49(121)
5326201D

X
NEW TRAIL
LEHI HISTORIC UTAH SOUTHERN RAIL TRAIL - PHASE 2

VANCON $680,535 7/27/2016 94%
BILL TOWNSEND $680,535 $628,729 75C 87%

F-0006(173)193
5441703C

Z
HSIP - Highway Safety Improvement
US-6; MP 192.56 - 192.82

STAKER & PARSON COS DBA STAKER PAV $232,909
BRAD WILLIAMS $232,909 $0 45C

F-LC49(139)
5385603C

X
Trails
Saratoga Springs Utah Lakeshore Trail
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UTAH

STAPP CONSTRUCTION $722,022 9/12/2016 88%
TODD GUNDERMAN $722,022 $651,522 58C 95%

F-LC49(125)
5339401D

Z
NEW TRAIL
JORDAN RIVER/MURDOCK CONNECTOR TRAIL, LEHI

KILGORE COMPANIES, A DELAWARE LLC D $3,582,522
TRAVIS ACKERMANN $3,582,522 $0 82C

F-0006(186)197
5446303C

X
Minor Rehabilitation - Roadway
US-6; MP 196.72 - 201.12

GENEVA ROCK PRODUCTS, INC. $300,000
TRAVIS ACKERMANN $300,000 $0 19C

F-0006(188)189
5449403C

X
Preservation - Roadway
US-6; MP 189.34 - 193.25

ZZZZZ TEST
$0 0C

Z-1
50661

X
# RESURFACING

TEST PROJECT - VARIOUS LOCATIONS IN REGION 3

WASATCH

STAKER & PARSON COS DBA STAKER PAV $6,535,888
BOYD HUMPHERYS $6,535,888 $0 138C

F-0040(155)28
5447203C

X
Adding a lane/shoulder
US-40; MP 23.30 - 31.60

GENEVA ROCK PRODUCTS, INC. $1,617,226
BOYD HUMPHERYS $1,617,226 $0 38C

F-0040(159)35
5447103C

X
Preservation - Roadway
US-40; MP 34.60 - 52.05

STAKER & PARSON COS DBA STAKER PAV $1,130,529
BOYD HUMPHERYS $1,130,529 $0 32C

F-0040(163)17
5450003C

X
Preservation - Roadway
US-40; MP 16.56 - 18.08

SKYVIEW EXCAVATION AND GRADING, INC $1,348,148 5/5/2016 95%
BRET REYNOLDS $1,348,148 $1,212,211 100C 183%

F-LC51(16)
5433703C

Z
Small Urban
Cnty:FA-3118; MP 3.79 - 4.81 & 1200 EAST, HEBER CITY

RALPH L WADSWORTH CONSTRUCTION C $100,196 5/5/2014 99%
JACK LYMAN $100,196 $100,196 0%

F-0189(46)23
5379103C

X
New Wall/Design & Materials Procurement
US-189; MP 22.67 - 23.05

STAKER & PARSON COS DBA STAKER PAV $6,457,073 0%
JON OGDEN $6,457,073 $0 110C 0%

F-0248(16)3
5470103C

X
# Preservation - Roadway

SR-248; MP 3.19 - 14.48

MEADOW VALLEY CONTRACTORS INC DB $1,076,651 10/9/2016 0%
TRAVIS ACKERMANN $1,076,651 $0 170C 0%

F-0040(150)17
5445303C

X
Drainage
US-40; MP 16.27 - 17.82

B HANSEN CONSTRUCTION, INC $1,124,680 3/5/2016 98%
TROY OSTLER $1,124,680 $987,869 92C 219%

F-LC51(13)
5407401D

Z
Small Urban
Cnty:FA-3122; MP 1.34 - 1.80 & Cnty:FA-3122; MP 1.34 - 1.80 & Hebe

WASHINGTON

STAKER & PARSON COS DBA WESTERN R $1,973,180 1/7/2017 0%
RAY BENTLEY $1,973,180 $0 80C 0%

F-0009(41)27
5485401D Minor Rehabilitation - Roadway

SR-9; MP 26.82 - 29.74

INTERMOUNTAIN SLURRY SEAL, INC. $2,342,228
RAY BENTLEY $2,342,228 $0 75C

F-I15-1(117)11
5468501D

X
Preservation - Roadway
I-15; MP 11.12 - 19.40 & I-15; MP 11.12 - 19.40 & I-15; MP .00 - 8.41 &

WADSWORTH BROS CONST. CO. INC. $16,231,027 5/31/2016 95%
RAY BENTLEY $16,231,027 $15,739,370 0%

S-I15-1(105)9
7145203C Adding a lane/shoulder

I-15; MP 8.80 - 10.90

MEADOW VALLEY CONTRACTORS INC DB $21,646,757 1/17/2017 3%
RAY BENTLEY $21,646,757 $0 310C 5%

S-I15-1(113)5
7192901D

X
Widen Existing Facility
I-15; MP 4.49 - 5.78

AMES CONSTRUCTION, INC. $2,549,100 7/1/2016 89%
RAY BENTLEY $2,549,100 $2,247,662 244C 82%

S-R499(247)
7211303C

X
# Design & Materials Procurement

SR-18; MP 19.53 - 19.92 & SR-95; MP 44.39 - 45.80
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UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

JANUARY 2017

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT RESDIENT ENGINEER

WAYNE

STAKER & PARSON COS DBA NIELSON CO $6,139,974 8/22/2016 87%
BRETT ANDERSON $6,139,974 $5,549,820 140W 0%

S-0024(51)86
7229203C

X
Minor Rehabilitation - Roadway
SR-24; MP 85.55 - 104.94

SCHMIDT CONSTRUCTION INC $431,205 0%
LIEF CONDIE $431,205 $0 41C 0%

F-R499(275)
5465101D

X
# Drainage

Various Locations in Region 4

MEADOW VALLEY CONTRACTORS INC DB $333,300 10/4/2016 92%
LYNDON FRIANT $333,300 $306,236 35W 94%

F-R499(262)
5456103C

Z
# Spot improvement

Various Locations in Region 4

WEBER

COP CONSTRUCTION LLC $3,917,145 5/26/2015 97%
CHAD POLLARD $4,292,145 $4,291,602 115C 92%

F-0089(326)408
5383603C Choke Point

US-89; MP 407.79 - 408.64

GRANITE CONSTRUCTION COMPANY $1,726,810 8/1/2016 96%
CHAD POLLARD $1,910,967 $1,910,824 30C 102%

F-R199(195)
5454103C

Z
# Preservation - Roadway

I-84; MP 87.60 - 92.36 & I-84; MP 87.60 - 92.36

GENEVA ROCK PRODUCTS, INC. $15,476,922 10/1/2016 17%
DERYL MAYHEW $15,476,922 $2,164,183 380C 33%

F-0037(12)10
5432003C Widen Existing Facility

SR-37; MP 9.51 - 12.35

STAKER & PARSON COS DBA JACK B. PAR $331,537 0%
JACE MECHAM $331,537 $0 34W 0%

F-0089(437)420
5477501D

X
Chip Seal
US-89; MP 420.42 - 422.64 & US-89; MP 420.42 - 422.64

$0
TL-TEST003
999992

X
TEST
TEST

$474,230,624

$475,940,142

$241,632,793

$234,307,348

$0

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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