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eConstruction	on	the	Mountain	View	
Corridor

MVC	Project	Overview

• $780m program
• CMGC Projects  ~ $250m

• 15 miles new alignment

• Construction completed 2012

•6 Million cubic yards of earthwork
•300,000 tons of asphalt
•300,000 square yards of concrete
•10 Highway Bridges
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Greenfield?

New	Systems

–Field Automated Communication System (FACS)
•Quick turn around ‐ limited configuration
•Functions used

–Approx 700 pay items
–Daily Dairy ‐ approval work flows
–Identify schedule activities in DPR

•FDC/NDC available

•Hibernating licenses
•Search feature
•Data Ownership
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GIS	Mapping

–GIS mapping to track materials testing / paving 
lots

• Densities mapped on borrow vs cut fill

• Asphalt paving lot boundaries / testing 
resulted tied

• Core locations
• Measels Map

Borrow	Densities
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HMA	Lot	Mapping

Minimum	Sampling	and	Testing
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Checklists

AMG

• Full Machine Control (Subgrade to wireless PCCP)
• Contractor created layers
• Redefine acceptable survey tolerance
• Digital rover supplied to Department

– $75,000 in survey savings
– As‐Built survey elevations on utilities 
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MVC	Segment	6b

• $60m Design Build

• iPad information collection

– Input densities and map location

– NCR ‘s mapped

– Pictures GPS tagged

Tilos
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Questions

?


