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Jim McConnell, PE, PLS, District Engineer         

Lief Condie, PE, Resident Engineer 

Sam Grimshaw, PE, Field Engineer
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PROJECT OVERVIEW

 SLIDE OCCURRED 10-08-2011

 APPRX. 1.5 MILLION YD3 OF DEBRIS SLID 

 CMGC PROJECT DELIVERY METHOD

 CONTRACTOR: KIEWIT

 ORIGINAL EST. COST $20,000,000± TOTAL 
SLIDE PACKAGES REPAIR = $16,200,000

 MATERIAL MOVED = 700,000 YD3 +

PROJECT OVERVIEW CONT’ND

 ADDED SEGMENTS TO BE REPAIRED
 MP 7.5 & 8 REPAIR/SLOPE 

STABILIZATION

 MP 10 SLIDE REPAIR/BUTTRESSING

 MP 9.7 ROCK TUNNEL 
REPAIR/ANCHORING

 MP 17 SLIDE REPAIR SOLDIER PILE 
WALL
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ADDITIONAL SLIDES

 MP 7.5 -2 ADDITIONAL LANDSLIDES 
DURING CONSTRUCTION

 REQUIRED TRANSPORTATION 
COMMISSION APPROVAL TWICE
 1ST SLIDE + 173,100 YD3 ADDING 

$2,270,563.00
 2ND SLIDE + 169,000 YD3 ADDING 

$2,346,170.00
 TOTALING $4,616,733.00
 NEGOTIATED $4,029,630.00
 SAVINGS = $587,103.00

Rock Fall 01/06/2009
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SLIDE on 10/08/2011
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MP 8 MAIN SLIDE REPAIR
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MP 7.5 SLIDE REPAIR
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MP 10 ROCK BUTTRESS
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MP 9.7 Rock Tunnel Repair
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MP 17 SOLDIER PILE WALL
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FINISHED PRODUCT
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QUESTIONS ?


