

**REDWOOD ROAD**  
**Reconstruction**  
2320 South - 3500 South

# Reconstruction Step 1




## Utility relocation\*

- Granger-Hunter water line (*separate project*)
  - Questar gas line
  - Telephone and cable TV lines
  - Power lines
- 
- Work will take place one direction at a time
  - Temporary lane closures

\* Preliminary, subject to change

**REDWOOD ROAD**  
**Reconstruction**  
**2320 South - 3500 South**

# Reconstruction Step 2



## Reconstruct northbound lanes (east side) of Redwood Road\*

- Grind existing roadway
- Install storm sewer pipe
- Install new curb and gutter
- Concrete paving
- Replace sidewalk and driveways
- Replace pedestrian ramps (includes 3100 South - 3500 South)
- *Traffic will be in three lanes on west side*
- *One lane in each direction plus center turn lane*

*\* Preliminary, subject to change*



**REDWOOD ROAD**  
***Reconstruction***  
**2320 South - 3500 South**

# Reconstruction Step 3



## Reconstruct southbound lanes (west side) of Redwood Road\*

- Grind existing roadway
- Install storm sewer pipe
- Install new curb and gutter
- Concrete paving
- Replace sidewalk and driveways
- Traffic will be in three lanes on east side
- One lane in each direction plus center turn lane

*\* Preliminary, subject to change*

**REDWOOD ROAD**  
**Reconstruction**  
**2320 South - 3500 South**

# Reconstruction Step 4



## Wrap-up reconstruction\*


- Final striping
- Miscellaneous utility work
- Clean up
- Daytime single lane closures
- All lanes open

*\* Preliminary, subject to change*



**REDWOOD ROAD**  
**Reconstruction**  
2320 South - 3500 South

# 3100 – 3500 South Repaving



## 2006: Pedestrian Ramps\*

- Replace curb and gutter at pedestrian crossings
- Meet ADA standards

- Daytime short outside lane closures
- Sidewalk closures

## 2007: Repaving\*

- Grind existing roadway
- Overlay asphalt
- Daytime single lane closure in each direction

*\* Preliminary, subject to change*

# How can I stay informed?

- Sign-up for construction updates via e-mail or fax
- Plan to attend the next public open house in November 2005 for additional detail
- Visit web site: [udot.utah.gov](http://udot.utah.gov)



# Other area projects

## ***Redwood Road Reconstruction is coordinating with:***

- SR-201 Design-Build
- Taylorsville Beautification Project on Redwood Road
- 3500 South Environmental Impact Statement
- Other planned maintenance projects