

Guidelines for using the Additive Work Bidding Special Provision 00516S

Purpose

The purpose for this special provision is to provide a tool to develop a project with a scope that falls within the budget while allowing for additional scope to be awarded if favorable bids are received.

This method is not desirable for all projects. It may be useful in cases where there is some uncertainty about the realistic costs of a project, and features of the project can be incrementally scoped. Examples would be adjusting the project length of the base bid with additional length(s) as additive(s), or a base of roadway work with lighting as an additive. The project must be viable and fulfill its basic purpose if only the base package can be awarded. As with any procurement method, the goals of the project must be clearly understood in order to determine the procurement method that is most likely to lead to success.

Design Considerations

The decision to use this type of awarding method should be made as soon as it is apparent that the engineer's estimate is higher than the available funding. This allows for the development of additional items with the associated quantities, plans, specifications, and details. Each additive package must be contained within its own detail on the engineer's estimate. Deciding to resort to this method too late will result in additional design costs and undesirable delays.

In order to avoid the appearance of subjectivity, the Department makes a commitment to award the maximum amount of work within the budget. The Department also will not seek additional funding beyond the identified amount if the additional funding changes the low bidder.

The intent is to design a project scope that is well within the project budget, while providing for additional desired work items to be awarded if budget allows. The dollar value of each additive segment should be small enough so as to increase the likelihood of being able to include one or more of them in the award.

Each Additive must have its own set of plan, detail, and summary sheets that clearly define the work and distinguish between the base package work items and quantities and the items and quantities associated with each additive package. The measurement and payment document should also be divided into sections to distinguish which items of work are included in the base and each additive. There should be unique items for each segment. In other words, if each segment has UTBC as a work item, each segment should have a unique bid item for UTBC with an associated quantity. Each additive segment should include an item for general work requirements such as traffic control, mobilization, public information services, and survey.

It is important to prioritize additives such that the most important additive is number 1 with each subsequent additive decreasing in importance. Additives must be awarded in order. This ensures that awarded items of work are not manipulated to select a contractor on any other criteria than low bid.

See the end of this document for example sheet indexes, additive title sheet, additive summary sheet, additive typical section, additive plan sheet, and Measurement and Payment.

The contract should clearly identify the contract time for the base work and the additional time allocated for each additive segment. The actual contract time is determined by adding the base time to each additive segment time included in the contract.

Several items such as traffic control, mobilization, public information services, and survey are paid automatically at certain times of the contract. It might not be desirable to use the standard payment method for these items on additives. This is especially true when the contractor will not begin work on the additives until significantly later during construction. Modifying the measurement and payment for these items used for additives might be desirable to reflect the anticipated construction schedule. Contact the Construction Division for further guidance if necessary.

Special Provisions

When using additive item bidding, use the attached **00516S** as a boilerplate guideline. Modify the special provision so that the additive and bid item numbers match the applicable project. Determine and define the contract time for the base bid and additives.

Advertising Checklist

Indicate that Additive Bidding applies to the project under the item for assemble special provision and supplemental specifications book. Provide the budget amount on the line next to additive bidding. The budget amount is the maximum funding available for construction, or the total amount available to award to a contractor. This amount will be less than the total engineer's estimate including the additives. Remember that this is **not** the total project value which includes non bid items such as preliminary engineering, construction engineering, etc. Providing the budget enables the Construction Division to make the necessary arrangements for posting the budget amount to the website for the contractors after all bids are submitted, but prior to bid opening.

Civil Rights Issue

On Federal Aid projects, a **DBE** goal for each possible award scenario must be specified in the contract. In other words, a goal must be defined if only the base is awarded. A different goal must be specified if the base and additive #1 is awarded. And so on.

The paragraph above applies for **training** goals and **Davis-Bacon Wages** also. Contact the civil rights office as soon as possible during the project and notify them that the project is using additives when requesting goals.

PDBS Entry

Additives should each have a separate detail in PDBS. Use detail 75 – MISC Bid for all additives and indicate the additive number in the description. Create a separate detail for change order contingency for each additive as well. See Figure 1 for an example of how this is to be done.

Project Development Business System

File Edit Sub Systems Estimate Window Help

Engineer's Estimate

Select Project: Version 1: Estimate Edit Only Rights Estimate Setup

| Detail | Description | Alt Bid Grp # | Alt Bid # | Funding | Total |
|------------------------------|--------------------|---------------|-----------|---------|-------------|
| 10 - ROADWAY | | 0 | 0 | | |
| 75 - MISC BID | Additive Bid No. 1 | 0 | 0 | | \$50,002.00 |
| 75 - MISC BID | Additive Bid No. 2 | 0 | 0 | | |
| 75 - MISC BID | Additive Bid No. 3 | 0 | 0 | | |
| 77 - MISC NON-BID: UDOT CONT | Additive Bid No. 1 | 0 | 0 | | \$0.00 |
| 77 - MISC NON-BID: UDOT CONT | Additive Bid No. 2 | 0 | 0 | | |

| Item # | Description | Qty | UOM | Lump Qty | Lump Uom | Unit Price | Extended Price |
|-----------|-----------------|-----|------|----------|----------|------------|----------------|
| 012850010 | Mobilization | 1 | Lump | .0 | | \$1.00 | \$1.00 |
| 015540005 | Traffic Control | 1 | Lump | .0 | | \$1.00 | \$1.00 |
| 027410060 | HMA - 3/4 inch | 500 | Ton | .0 | | \$100.00 | \$50,000.00 |

| Line/Sheet | From Station | From Offset | To Station | To Offset | Qty | Comment | Info Only |
|------------|--------------|-------------|------------|-----------|-----|---------|-----------|
|------------|--------------|-------------|------------|-----------|-----|---------|-----------|

Use Quantity: Stationing Notes

Figure 1 – PDBS Entry of Additives

STATE ADVERTISING CHECKLIST

September 11, 2008

| | | | | | | |
|------------------------------|--|----------------|---------------|-------------------|-----------------|--|
| Project Number: | | | | | | |
| Project Name or Location: | <div style="border: 1px solid black; padding: 5px; display: inline-block;"> Enter TBD (To Be Determined) by Bid in the working days or calendar days box, depending on which will be used on the project. </div> | | | | | |
| Concept: | | | | | | |
| Bid Opening Date: | | | | | | |
| Project Length: | Feet/ Miles | Counties: | | Urban/Rural | | |
| Engineer's Estimate: | \$ | Funding Type: | | | | |
| Ref. Post Begin: | | Ref. Post End: | | | | |
| Contract Time: In days | Working Days | TBD by Bid | Calendar Days | | Completion Date | |
| (CID) Job/Project: | | | | PIN: | | |
| Designer's Name: | | | | Designer's Phone: | | |
| Consultant Name and Address: | | | | | | |

I certify this bid package:

| | |
|---|------|
| | |
| Consultant Project Manager | Date |
| | |
| Designer Project Support Staff | Date |
| | |
| UDOT Designer | Date |
| | |
| UDOT Project Support Staff | Date |
| | |
| UDOT Project Manager | Date |
| Certified and received complete advertising package | |

This bid package has been checked for bid-ability and constructability and is ready for advertising:

| | |
|----------------------------------|------|
| | |
| Resident Engineer | Date |
| | |
| Region Pre Construction Engineer | Date |

*****CONSTRUCTION DEPARTMENT USE ONLY*****

| | | | |
|----------------|--|------------|--|
| Advertise Date | | Region | |
| DBE | | Wage Rates | |
| PM | | RE | |
| Items | | Book | |

Check one of the following that applies to this project:

| | |
|---|--|
| New Construction, Reconstruction, Major Rehabilitation, Minor Rehabilitation with complications, Widening, Operational Safety Spot Improvement, Bike Trails, Park and Ride, Landscaping, and Enhancement – Green | |
| Contractual Pavement Preventive Maintenance – Orange | |
| Bridge Preservation – Green | |
| Operational Safety Spot Improvement – Red | |
| ATMS – Green | |
| Comments and Special Instructions: | |

Check the applicable boxes, depending on project type

| Include Items with Advertising Packet | | Initial or N/A and date |
|---------------------------------------|--|-------------------------|
| 1. | Signed Right-of-Way Certification | |
| 2. | Signed Utilities Certification and Region betterment and cooperative agreements | |
| 3. | Signed Region Traffic Certification | |
| 4. | QC/QA Bridge Design Certification for all Structure Projects | |
| 5. | T-725 sent to Systems Planning and Programming | |
| 6. | Engineer's Estimate | |
| 7. | Non-participating funding sources or Local Government Betterments Yes _____ No _____ | |
| 8. | Assignment Order Form C-050 | |
| 9. | Maintenance memo and approval form for Maintenance, ATMS, and Structure Maintenance projects ONLY . | |
| 10. | Risk Assessment Checklist and Risk Management E-mail OCIP _____ Railroad _____ | |
| 11. | Local Government Project defines construction engineering and has signed co-op agreement or signed consultant contract | |
| 12. | Project Design Criteria (PDC) Not required on purple or orange books | |
| 13. | Environmental Study front page and signature page | |
| 14. | Assemble Special Provision and Supplemental Specifications Book. Special Provision if applicable: <input type="checkbox"/> 00250S Mandatory Pre-Bid meeting <input type="checkbox"/> Lane Rental <input type="checkbox"/> Price plus time bidding(A+B) <input type="checkbox"/> 00516S Additive Work Bidding – Budget Amount _____ Indicate Projects Numbers combined or stacked with this project: _____ | |
| 15. | Check for accuracy, bid items numbers and names on the Engineer's Estimate, Plan Sheets, Measurement and Payment, and Summary sheets. | |
| 16. | Project No., Project Name, Concept, and County on the Title Plan Sheet and Engineers Estimate match exactly the ePM, screen 710 | |
| 17. | Print random plan sheets from the CD or DVD to verify the title sheet is signed and stamped, that the plan sheets are signed as necessary, and are in order of Index Sheet 1-A. Print plan sheets and deliver to the UDOT Project Manager if plans are to be hand signed. | |
| 18. | CD or DVD: Table of Contents and everything included in the advertising package. Include CADD files, and signed PDF of plan sheets, and Iplot if available. | |

Check the box for Additive Work Bidding and provide the budget amount available for award on the line next to Budget Amount.

October 16, 2008

SPECIAL PROVISION

PROJECT #

SECTION 00516S

ADDITIVE WORK BIDDING

Add Section 00516:

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Requirements of Additive Work Bidding.

1.2 RELATED SECTIONS Not Used

1.3 REFERENCES Not Used

1.4 DEFINITIONS Not Used

1.5 SUBMITTALS Not Used

1.6 BUDGET MAXIMIZATION

A. The Department has a set budget for this project and intends to award the maximum amount of work within that budget. The budget amount will be posted to the UDOT bid opening information website after 2:00 p.m. on the day scheduled for bid opening, prior to opening the bids.

B. The work is divided into segments for bidding purposes.

1. Base bid: Contract bid items _____
2. Additive bid No. 1: Contract bid items _____
3. Additive bid No. 2: Contract bid items _____
4. Additive bid No. 3: Contract Bid items _____

C. Provide prices for contract bid items for the base bid and all additives.

D. Any bid proposal submitted without prices for each item will be considered non-responsive.

**Insert bid item
number ranges
here for the base
and each additive.
This should match
the estimate and
Measurement and
Payment.**

1.7 BID PROPOSALS OVER PROJECT BUDGET

- A. The segments are evaluated in the following order if all bid proposals for the base bid and all additives are greater than allocated project funds:
1. Base Bid
 2. Additive Bid No. 1
 3. Additive Bid No. 2
 4. Additive Bid No. 3
- Adjust the number of Additives to match the project.**
- B. The low bid includes the base work plus the most additives in the order listed above for a cost that is less than or equal to the project budget.
1. Tables 1 and 2 provide an example of determining the lowest bid proposal.

Table 1

| Example Allocated Funds = \$25,000,000 | | | | | |
|---|-----------------|--------------------------|---------------------------|---------------------------|---------------|
| Contractor | Base Bid | Additive Bid No.1 | Additive Bid No. 2 | Additive Bid No. 3 | Total |
| A | \$ 18,900,000 | \$ 3,400,000 | \$ 2,000,000 | \$ 1,900,000 | \$ 26,200,000 |
| B | \$ 20,800,000 | \$ 2,000,000 | \$ 2,000,000 | \$ 1,200,000 | \$ 26,000,000 |
| C | \$ 18,500,000 | \$ 2,000,000 | \$ 5,000,000 | \$ 1,300,000 | \$ 26,800,000 |

- a. All total bid proposals exceed the allocated funds. Additive Bid No. 3 is therefore excluded from further consideration.
- b. Bid proposals are recalculated using the Base Bid and Additive Bid No. 1 and Additive Bid No. 2 as shown in Table 2.

Table 2

| Example Allocated Funds = \$25,000,000 | | | | | |
|---|-----------------|--------------------------|---------------------------|--|---------------|
| Contractor | Base Bid | Additive Bid No.1 | Additive Bid No. 2 | | Total |
| A | \$ 18,900,000 | \$ 3,400,000 | \$ 2,000,000 | | \$ 24,300,000 |
| B | \$ 20,800,000 | \$ 2,000,000 | \$ 2,000,000 | | \$ 24,800,000 |
| C | \$ 18,500,000 | \$ 2,000,000 | \$ 5,000,000 | | \$ 25,500,000 |

- c. The contract is awarded to Contractor A for Base Bid, Additive Bid No. 1, and Additive Bid No. 2. The awarded contract amount is \$24,300,000.

1.8 CONTRACT TIME

- A. Contract time is determined by adding the time for the base bid and all additives that are awarded as shown in the table below.

Table 3

| Contract Time | |
|--------------------|------------------------|
| Base Bid | (enter estimated time) |
| Additive Bid No. 1 | (enter estimated time) |
| Additive Bid No. 2 | (enter estimated time) |
| Additive Bid No. 3 | (enter estimated time) |

1.9 ADDITIONAL FUNDING

- A. The Department reserves the right to seek additional funding for this project.
1. The Department will not seek additional funding for non-additive bids if it changes the determination of the low bid.
 2. Additional funding would not be sought in the above example because adding funds to accommodate Additive Bid No. 3 would result in a different low bid contractor.

Insert calendar or working days for the base bid and each additive. This will determine the total contract time based on the work awarded.

PART 2 PRODUCTS Not Used

PART 3 EXECUTION Not Used

END OF SECTION

ADDITIVE BID #1

GRANUALS AND SAFETY

SHEET INDEX

[illegible]

| |
|--------------|
| SHEET NO. |
| 1-A-A1 |



1. GUARDRAIL TO BE LOCATED WHERE FILLS ARE GREATER THAN 10' IN HEIGHT. REFER TO ROADWAY PLAN (RD) SHEETS FOR GUARDRAIL LOCATIONS
2. THESE WIDTHS VARY BETWEEN STA 361+00 TO STA 362+00 AND STA 486+22.5 TO STA 490+00 AS NEEDED TO TRANSITION FROM THE WIDTHS OF EXISTING ROAD TO THE NEW ROADWAY WIDTHS SHOWN.
3. MAINTAIN THE SHOWN ALGEBRAIC DIFFERENCE BETWEEN THE PAVED AND GRAVEL SURFACES IN THE LOCATIONS WHERE THE ROADWAY IS BEING SUPERELEVATED.
4. MAINTAIN THE 4:1 SLOPE AND LET THE ALGEBRAIC DIFFERENCE VARY IN LOCATIONS WHERE ROADWAY IS BEING SUPERELEVATED AND ROCK CATCHMENTS ARE BEING CONSTRUCTED.

NOTES (CONT):

5. FOR SUPERELEVATION INFORMATION, REFER TO THE SUPERELEVATION DIAGRAMS ON THE ROADWAY PROFILE (RP) SHEETS LOCATED IN THE BASE BID PACKAGE.

| | | | | | | | | | | | | | | | | | | |
|----------------|---------|--------------------|-----------------------------------|--|-------------|--|---------------|--|-------------|--|-----|--|---------|--|---------|--|--|--|
| SHEET NO. | PROJECT | BROWNS PARK ROAD | UTAH DEPARTMENT OF TRANSPORTATION | | | | | | | | | | REVIEWS | | | | | |
| | | JESSE EWING CANYON | ROADWAY DESIGN | | | | | | | | | | | | | | | |
| PROJECT NUMBER | TS-1-A | STP-1364(4)15 | APPROVED | | DRAWN BY | | DB | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | |
| | | TYPICAL SECTION | | | 2 / 19 / 08 | | QC CHECKED BY | | TY | | | | | | | | | |
| | | | | | DATE | | | | | | | | | | | | | |
| | | | PROFESSIONAL ENGINEER | | | | DATE | | APPROVED BY | | NO. | | DATE | | REMARKS | | | |

| DUST CONTROL AND WATERING SUMMARY SHEET | | | | | | | | | | | | | | | | | |
|---|----------|----------|--------|-----------------|----------|----------------------|----------|----------------------------|----------|-----------------|----------|----------------------|----------|----------------------------|----------|----------|-----------------------------|
| LINE | FROM | TO | LENGTH | WATERING | | | | | | DUST CONTROL | | | | | | TOTALS | REMARKS |
| | | | | EMBANKMENT RATE | | GRANULAR BORROW RATE | | UNTREATED BASE COURSE RATE | | EMBANKMENT RATE | | GRANULAR BORROW RATE | | UNTREATED BASE COURSE RATE | | | |
| | | | | 35.0 GAL/YD³ | | 33.0 GAL/YD³ | | 33.0 GAL/YD³ | | 10.0 GAL/YD³ | | 9.0 GAL/YD³ | | 18.0 GAL/YD³ | | | |
| | STATION | STATION | FEET | CU YD | 1000 GAL | CU YD | 1000 GAL | CU YD | 1000 GAL | CU YD | 1000 GAL | CU YD | 1000 GAL | CU YD | 1000 GAL | 1000 GAL | |
| BROWNS PARK ROAD | 361+00 | 490+00 | 12,900 | | | 16,000 | 528 | 6,065 | 200 | | | 16,000 | 144 | 6,065 | 109 | 981 | |
| LINE D | 10+00.00 | 12+48.19 | 248 | 1,254 | 44 | | | | | 1,254 | 13 | | | | | 56 | DT-2-A1, LINE D ACCESS ROAD |
| LINE E | 10+00.00 | 11+51.11 | 151 | 131 | 5 | | | | | 131 | 1 | | | | | 6 | DT-3-A1, LINE E ACCESS ROAD |
| TOTAL | | | | | | | | | | | | | | | | 1,044 | |
| USE | | | | | | | | | | | | | | | | 1,050 | |

| EARTHWORK SUMMARY SHEET | | | | | | |
|-------------------------|----------|----------|--------|------------------------------------|------------|------------------------|
| LINE | STATION | | LENGTH | ROADWAY EXCAVATION (PLAN QUANTITY) | EMBANKMENT | REMARKS |
| | FROM | TO | | CU YD | CU YD | |
| LINE D | 10+00.00 | 12+48.19 | 248 | | 1,254 | |
| LINE E | 10+00.00 | 11+51.11 | 151 | 55 | 131 | |
| TOTAL | | | | 55 | 1,384 | |
| USE | | | | 60 | * | * For information only |

| SUMMARY OF ITEMS | | |
|--|------------|--------|
| DESCRIPTION | UNIT | USE |
| MOBILIZATION | LUMP | 1 |
| TRAFFIC CONTROL | LUMP | 1 |
| DUST CONTROL AND WATERING | 1000 GAL | 1,050 |
| GRANULAR BORROW (PLAN QUANTITY) | CU YD | 16,000 |
| ROADWAY EXCAVATION (PLAN QUANTITY) | CU YD | 60 |
| UNTREATED BASE COURSE (PLAN QUANTITY) | CU YD | 6,065 |
| RIGHT-OF-WAY FENCE, TYPE A (WOOD POST) | FEET | 300 |
| RIGHT-OF-WAY GATE 16 FT | EACH | 1 |
| PRECAST CONCRETE CATTLE GUARD | EACH | 2 |
| W-BEAM GUARDRAIL 96 INCH WOOD POSTS | FEET | 11,000 |
| W-BEAM GUARDRAIL ANCHOR TYPE I | EACH | 21 |
| DELINEATOR TYPE I | EACH | 145 |
| DELINEATOR - CULVERT MARKER | EACH | 39 |
| CRASH CUSION TYPE G | EACH | 21 |
| SIGN TYPE PW-1, 24 INCH X 24 INCH | EACH | 2 |
| SIGN TYPE PW-1, 24 INCH X 30 INCH | EACH | 2 |
| SIGN TYPE PW-1, 36 INCH X 36 INCH | EACH | 2 |
| SIGN TYPE PW-2, 24 INCH X 18 INCH | EACH | 10 |
| SIGN TYPE PW-2, 30 INCH X 30 INCH | EACH | 10 |
| WOOD FIBER MULCH | 1000 SQ FT | 5 |
| BROADCAST SEED | 1000 SQ FT | 5 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----------------------------------|--|----------------|--|------------------|--|--------------------|--|---------------|--|---------------|--|----------------|--|-------------|--|------|--|------------|--|---------|--|--|--|--|--|--|--|--|--|--|--|
| PROJECT | | PROJECT NUMBER | | BROWNS PARK ROAD | | JESSE EWING CANYON | | STP-1364(4)15 | | SUMMARY SHEET | | REVISIONS | | APPROVED BY | | DATE | | NO. | | REMARKS | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| UTAH DEPARTMENT OF TRANSPORTATION | | | | | | | | | | | | ROADWAY DESIGN | | | | | | | | | | | | | | | | | | | |
| APPROVED | | | | | | | | | | | | DRAWN BY | | DB | | QC | | CHECKED BY | | TY | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | |
|----------|--------------|
| PI | 362+57.53 |
| Δ | 5°30'58" LT. |
| D | 11°50'05" |
| R | 485.00' |
| T | 23.36' |
| L | 46.69' |
| N | 3508599.892 |
| E | 2291203.913 |
| PC | 362+34.17 |
| PT | 362+80.86 |


| CURVE DATA | |
|------------|-----------------|
| PI | 369+64.44 |
| Δ | 23° 01' 37" LT. |
| D | 11' 28' 42" |
| R | 500.00' |
| T | 101.85' |
| L | 200.95' |
| N | 3507921.427 |
| E | 2291289.382 |
| PC | 368+62.59 |
| PT | 370+63.54 |

| CURVE DATA | |
|------------|-----------------|
| PI | 365+74.08 |
| Δ | 34° 59' 03" RT. |
| D | 11° 50' 05" |
| R | 485.00' |
| T | 152.85' |
| L | 296.13' |
| N | 3508317.248 |
| E | 2291346.512 |
| PC | 364+21.24 |
| PT | 367+17.37 |

W-BEAM GUARDRAIL 96 INCH
WOOD POST REQ'D
STA 362+50.0 17.0' RT TO
STA 370+45.0 17.0' RT
STA 367+25.0 17.0' LT TO
STA 372+39.5 17.0' LT

W-BEAM GUARDRAIL ANCHOR
TYPE I REQ'D
STA 367+25.0 17.0' LT
STA 370+45.0 17.0' RT
CRASH CUSHION TYPE G REQ'D
STA 372+39.5 17.0' LT

NOTE:
1. STATIONS AND OFFSETS FOR
W-BEAM GUARDRAIL ARE SHOWN
TO THE FACE OF THE RAIL.



| | | | | | | | | | | |
|--------------------|--------------------|--|--|------------------|--|----------------|--|---------------------|-------------|---------|
| PROJECT | BROWNS PARK ROAD | <h1 style="text-align: center;">UTAH DEPARTMENT OF TRANSPORTATION</h1> <h2 style="text-align: center;">ROADWAY DESIGN</h2> | | | | APPROVED _____ | | DRAWN BY _____ | | DB |
| PROJECT NUMBER | JESSE EWING CANYON | | | | | | | QC CHECKED BY _____ | | TY |
| ROADWAY PLAN SHEET | | PROFESSIONAL ENGINEER _____ | | DATE 2 / 19 / 08 | | NO. _____ | | DATE | APPROVED BY | REMARKS |

Measurement and Payment

STP-1364(4)15

The Department will measure and pay for each bid item as detailed in this section. Payment is contingent upon acceptance by the Department.

Items are listed by Specification and in tables as follows:

| Item # | Bid Item Number | Bid Item Name | Unit of Measurement and Payment |
|--------|-----------------|---------------|---------------------------------|
|--------|-----------------|---------------|---------------------------------|

Base Bid

| | | | |
|--|---|--------------|---|
| 1 | 012850010 | Mobilization | Lump sum |
| | Amount Paid | | When Paid |
| | The lesser of 25% of Mobilization or 2.5% of contract | | With first estimate |
| | The lesser of 25% of Mobilization or 2.5% of contract | | With estimate following completion of 5% of contract |
| | The lesser of 25% of Mobilization or 2.5% of contract | | With estimate following completion of 10% of contract |
| | The lesser of 25% of Mobilization or 2.5% of contract | | With estimate following completion of 20% of contract |
| | Amount bid in excess of 10% of contract price. | | Project Acceptance-Final |
| In addition to mobilization costs, item also includes all costs required to conform to Section 02924: Invasive Weed Control and the Paleontologist requirements in Section 01355M: Environmental Protection. | | | |

| | | | |
|----------|--|------------------------------------|-------------------------------|
| 2 | 013150010 | Public Information Services | Lump Sum |
| | Amount Paid | | When Paid |
| | 25% of bid item amount | | With first estimate |
| | Remaining portion of bid item paid as a percentage of the contract completed | | With each subsequent estimate |

| | | | |
|----------|--|------------------------|-------------------------------|
| 3 | 015540005 | Traffic Control | Lump Sum |
| | Amount Paid | | When Paid |
| | 25% of the bid item amount | | With first estimate |
| | Remaining portion of bid item paid as a percentage of the contract completed | | With each subsequent estimate |

| | | | |
|-----------|------------------|-----------------------|-------------|
| 40 | 029220030 | Broadcast Seed | Acre |
|-----------|------------------|-----------------------|-------------|

| | | | |
|-----------|------------------|------------------------|-------------|
| 41 | 029310020 | Willow Planting | Each |
|-----------|------------------|------------------------|-------------|

| | | | |
|--|------------------|------------------------------------|-------------|
| 42 | 02932011P | Wetland Plantings – 18 inch | Each |
| Includes all labor and materials required to plant the Wetland Plantings according to the mitigation plans and specifications. | | | |

| | | | |
|--|------------------|-------------------------------------|-------------|
| 43 | 02932013P | Riparian Plantings – 18 inch | Each |
| Includes all labor and materials required, including bark, to plant the Riparian Plantings according to the mitigation plans and specifications. | | | |

Additive Bid #1

| | | | |
|-----------|---|---|-----------------|
| 44 | 012850010 | Mobilization | Lump sum |
| | Amount Paid | When Paid | |
| | The lesser of 25% of Mobilization or 2.5% of contract | With first estimate | |
| | The lesser of 25% of Mobilization or 2.5% of contract | With estimate following completion of 5% of contract | |
| | The lesser of 25% of Mobilization or 2.5% of contract | With estimate following completion of 10% of contract | |
| | The lesser of 25% of Mobilization or 2.5% of contract | With estimate following completion of 20% of contract | |
| | Amount bid in excess of 10% of contract price. | Project Acceptance-Final | |

| | | | |
|-----------|--|-------------------------------|-----------------|
| 45 | 015540005 | Traffic Control | Lump Sum |
| | Amount Paid | When Paid | |
| | 25% of the bid item amount | With first estimate | |
| | Remaining portion of bid item paid as a percentage of the contract completed | With each subsequent estimate | |

| | | | |
|---|------------------|----------------------------------|--------------------|
| 46 | 015720020 | Dust Control and Watering | 1000 Gallon |
| Includes any hauling, storage, pumps, or other facilities required to supply water. | | | |

| | | | |
|-----------|------------------|--|-------------------|
| 47 | 020560015 | Granular Borrow (Plan Quantity) | Cubic Yard |
|-----------|------------------|--|-------------------|

| | | | |
|-----------|------------------|---|-------------------|
| 48 | 023160020 | Roadway Excavation (Plan Quantity) | Cubic Yard |
|-----------|------------------|---|-------------------|

| | | | |
|-----------|------------------|--|-------------------|
| 49 | 027210020 | Untreated Base Course (Plan Quantity) | Cubic Yard |
|-----------|------------------|--|-------------------|